

PRODUCT REQUIREMENTS DOCUMENT

Document Version	1.0
Product Name	Braincore Internal Workspace
Document Owner	Ira Setyaningrum
Developer	
Stakeholder	Eric Julianto
Doc Stage	Ongoing
Created Date	2024-08-17

Overview

Problem Statement

Braincore memiliki beberapa Internal tools atau platform yang digunakan untuk memudahkan pekerjaan para developer dan team lainnya. Da;am hal tersebut Braincore kesulitan dalam mengelola beberapa proyek secara bersamaan. Kurangnya platform yang terpusat yang menyediakan alat untuk manajemen proyek secara efisien dan memfasilitasi koneksi tanpa batas antar stakeholder menghambat produktivitas dan pertumbuhan di Braincore. Kesenjangan ini menggarisbawahi perlunya sebuah aplikasi yang dapat menyederhanakan proses, meningkatkan kolaborasi, dan menawarkan fitur-fitur manajemen proyek yang kuat, untuk memastikan hasil yang sukses bagi para anggota dan stakeholders.

Objective

Aplikasi Braincore Internal Worksapce bertujuan untuk mengatasi masalah tersebut dengan menawarkan solusi komprehensif yang menghubungkan para stakeholder, menyediakan alat manajemen proyek dari ujung ke ujung, dan menumbuhkan lingkungan kolaboratif untuk memastikan keberhasilan pengiriman proyek.

DARCI

	Tags	Guidelines
Decider		
Accountable		

	Tags	Guidelines
Responsible		
Consulted		
Informed		

Project Timeline

Time Period	Activity	PIC
12 August - 23 August 2024	Planning & Requirements Gathering	(General PIC) - Eric Julianto (Project PIC) - Bayu Krisna - Bima Prasetio
26 August - 6 September 2024	Design : - Design UI/UX based on wireframes. - Create high-fidelity mockups and prototypes. - Review and refine design with stakeholders.	Engineer

Time Period	Activity	PIC
2 september - 2 Oktober 2024	Development Frontend : - Set up project structure and environment. - Develop user interface components (landing page, user dashboard, etc.). - Implement responsive design. - Integrate basic frontend functionality. Backend : - Set up backend infrastructure and database. - Develop core backend functionalities (user authentication, API development, etc.). - Connect frontend with backend through APIs. - Implement data storage and retrieval systems.	Engineer
7 Okt - 18 Okt 2024	Integration & Testing	Engineer
21 Okt - 25 Okt 2024	Bug Fixing & Refinement	Engineer
28 Okt - 31 Okt 2024	Deployment & Launch Preparation	Engineer